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Facility Construction and Rehabilitation Project  
Procedures for Integration of ADA Compliance Requirements 

A partnership of Metro agency representatives, local design professionals, and representatives of the disability 
community developed these procedures to ensure that ADA requirements are integrated into Metro government 
business processes that are applicable to projects involving new construction and rehabilitation of existing facilities 
(including recreational areas). 

1. Capital Budget Request 

Funding requested for project through the annual Capital Budget process. (Funding for projects may originate from 
various sources, including fund balance, bonds or notes, grants, federal funding, and other sources.) 

2. Funding and Project Approval 

The Office of Management and Budget confirms the availability of project funding. 

The ADA Implementation Committee reviews all construction, renovation, and major maintenance projects for approval 
to commence. 

3. Request for Proposal (RFP) 

The requesting department (including the Board of Education, Parks, Public Works, and Real Property Services) develops 
and forwards a and project design professional scope of work to the ADA Compliance Division for review and 
recommendations. 

The requesting department works with the Purchasing Division to finalize the RFP, which is then published/advertised. A 
pre-proposal conference is scheduled with: 

 Prospective proposers 
 Purchasing Division Buyer 
 Representative of requesting department 
 Representative of ADA Compliance Division 
 Representative of Small and Minority Business Office 

If required, the requesting department and the Purchasing Division completes amendments to original procurement 
documents, which are to potential proposers. Upon receipt by the Purchasing Division, proposals are evaluated by a 
committee that may be comprised of the following members: 

 Representative of Purchasing Division (non-voting) 
 Representative of requesting department 
 Representative of ADA Compliance Division 

4. Contract Document 

The standard template for contracts includes: 

 Affidavit of assurance/ADA. 
 Design and Construction procedures. 
 All other applicable documents. 
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5. Pre-design Meeting 

The pre-design meeting is an informational session to further clarify design requirements for the project. The requesting 
department, ADA Compliance Division, and the design professionals discuss the scope of work. 

6. Schematic Design Meeting 

The schematic design meeting is a working session to review in-progress design requirements and 95% schematic design 
plans for the project which includes ADA requirements.  The requesting department and design professionals will review 
user agency programming needs, and a design professional or project manager will record notes. 

7. Final Construction Document Review 

Final construction documents are distributed to requesting departments for review and comment to assure that the 
project scope of work has been completed addressed.  The ADA Compliance Division receives two sets of the same 
documents for review and recommendations for compliance on the following: 

 Excavation plans 
 Construction plans 

The project design shall meet all current and applicable ADA requirements.  Plans shall be revised as necessary to 
resolve deficiencies. 

Project addenda or change orders will follow the same review process to assure that recommended changes meet the 
requirements of the ADA. 

The design professional or project manager is to furnish meeting notes. 

8. Construction Process 

The construction process follows the procurement procedures outlined in steps 3 and 4 above. 

9. Pre-Construction Meeting 

A representative of the requesting department, a member of the ADA Compliance Division staff, and the design 
professionals meet with the selected contractor for a detailed discussion of the project scope of work and required 
inspections during the course of construction. 

10. Construction Inspections 

 Phase I: Site Excavation 
 Phase II: Plumbing Rough-in/Floors/Wall Audit 
 Phase III: Site Forms Audit prior to Concrete Pours 
 Phase IV: Substantial Completion/Use and Occupancy 
 Phase V: Final Inspection 

Contractors will adhere to all current ADA requirements.  After Final Inspection and approvals are completed, the 
project released. 

 
 


